### GO Virginia Region 9 Council Meeting

October 20, 2023





# Rural Entrepreneurship Ecosystem Background & Overview

### Rural Entrepreneurship Ecosystem

- May 2023 to April 2025
- \$200,000 grant from GO Virginia / Dept. of Housing and Community Development (DHCD)
- \$100,820 in matching funds and time from Town of Culpeper, Culpeper County, Orange County and CIC





## GO Virginia Rural Ecosystem Goals & Outcomes

### **GOALS:**

- Hire a rural ecosystem builder
- Host at least 2 16 week Entrepreneur Workshops
- Facilitate Target Sector Small Business Circles
- Identify local and Target Sector Champions
- Hire business navigators where needed
- 30 jobs created, 60 existing businesses expanded, 15 new businesses, 200 businesses served, 250 entrepreneurs engaged

### **OUTCOMES** (first months):

- Hired two (!) team members: workshop coordinator and ecosystem builder
  - First 16 Week Workshop Launched in Culpeper-Orange
- X Target Sector Small Business Circles and Local Champions under development
- X No data yet on Job creation of new business starts
- **199** entrepreneurs engaged
- 67 outreach meetings/events with ESOs, partners, entrepreneurs


## GO Virginia REI Project Goals

- Regional Entrepreneurship Assessment & Report
- 3-5 Year Actionable Strategies
   Plan (with funding strategy)
- List of prioritized GO Virginia
   Grants

### REI Background & Overview

### Regional Entrepreneurship Initiative

- June 2023 to December 2024
- \$300,000 grant from GO Virginia / Dept. of Housing and Community Development (DHCD)
- \$164,375 in matching funds and time from city/counties economic development



### REI Project Core Team



Stephen Davis
President
CIC
<a href="mailto:stephen@cicville.org">stephen@cicville.org</a>



Rebecca Haydock
Managing Director, Venture
Central
Director, Central VA SBDC
rebecca@venturecentralva.com





Sandra McCutcheon REI Program Manager Venture Central sandra@venturecentralva.com

Craig Honick
Founder & Principal Advisor
The Good People Research Co.
craig@goodpeopleresearch.com

### **REI Project Timeline**



#### WHAT'S HAPPENED?

### Stakeholder Interviews

- 81 completed (50 community, 18 ESOs, 13 Econ Developers)
- 32 Pending (some on this list will be offered a spot in a focus group)
- We anticipate completing 100 interviews over the course of the engagement.



#### WHAT'S NEXT?

#### **Region 9 Survey Launch & Promotion:**

- In progress; launched January 12; 46 responses as of 1/22
- https://www.venturecentralva.com/survey
- Closes February 2 (may extend depending on the number of responses)
- Any business owner, former business owner, prospective business owner, or business service provider is asked to take the survey

#### **Development of Preliminary Research Findings:**

- Compiling data from initial interviews & survey results
- Identifying themes & trends in the data

#### Focus Groups (Validation

- Objective: bring together groups of stakeholders to review initial data findings, provide feedback and recommendations based on identified themes and trends
- Held in late February through March
- Partnering with Region 9 economic offices & ESOs to identify key stakeholders
- Stakeholders include (but are not limited to) entrepreneurs, small-business owners, investors, bankers, industry experts & minority founders